GAP Online Progress Report

Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

Work Plan Details

Tribe

Alturas Indian Rancheria California

Work Plan Period

10/01/2013 - 09/30/2014

Reporting Frequency Quarterly
Fiscal Year of Funding 2013

Status Accepted
Author (s) Creig Marcus
Description

Component #1: Management of Environmental Office

Description

Owner is Creig Marcus

Long-Term Outcome

Establishment of Tribal Environmental Program

Measures

Intermediate Outcomes

Develop sustainable environmental protection office
Compliance with 40 CFR Part 31 & 2 CFR Part 225
Build tribes self-governance capacity

Develop strategic plan for long term sustainability
Attend trainings and EPA meetings.

Comply with A-133 audit act if required
Administrative assessment.

Equipment inventory tracking

Estimated Component Cost

$28136

Estimated Work Year (FTE)

0.22

EPA Program Coding

Program Code: Administrative Capacity Building
Objective: General Program Support
Sub-objective: N/A

Commitment #1.1

Description Hire new Tribal Environmental Director (TED). Set up new office in Tribal Government Office Building. New laptop
and printer, monthly office supplies and monthly office expenses.

Estimated Cost $9620

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputsand Deliverables

Tribal Council will have advertised and hired new Tribal Environmental Director (TED) by 10/15/13. New TED will set
up and organize new office by 10/31/13. Introduce TED to EPA.

Commitment #1.1 Reports

Reporting Status Milestone Commitment |Ouput (Documents) Work Accomplished

Period Date End Date

Covered

4th Quarter  |Completed  |09/30/2014  |09/30/2014 * Tribal Environmental Director (TED) hired by Business
Committee. 10/13
« Office set up in the existing tribal office building. 10/13
* Developed FY 14-15 GAP proposal. 12/13

3rd Quarter | Completed 10/31/2013  {09/30/2014 Tribal Environmental Director (TED) hired by Business
Committee.
Office set up in the existing tribal office building.
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GAP Online Progress Report

Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

1st Quarter

Completed

10/31/2013

09/30/2014

Tribal Environmental Director (TED) hired by Business
Committee.

Office set up in the existing tribal office building.
Developed FY 14-15 GAP proposal.

Commitment #1.2

Description Attend Region 9 EPA/RTOC quarterly meetings, Green Technology training. Attend Environmental Training/ GAP
workshop. (Total expense for travel =$7380.00 + 20 days payroll =$4640.00)

Estimated Cost $12020

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputsand Deliverables

Submit reports to Tribal Council on each meeting and trainings. Include in quarterly reportsto EPA.

Commitment #1.2 Reports

Reporting
Period
Covered

Status

Milestone
Date

Commitment
End Date

Ouput (Documents)

Work Accomplished

4th Quarter

Completed

09/30/2014

09/30/2014

* Attended General Assistance Program Workshop.
Certificate awarded. 11/13

« Attended GAAP seminar conducted by casinos accounting
firm (no charge to budget except mileage). 11/13

* Attended RTOC/Region 9 meeting. 1/14

* Applied to Colorado University online program
“Community Sustainability Management” to learn green
technologies to provide guidance to Tribes future
development plans. 3/13

« Attended Green Technology Summit (no cost to GAP
grant). 5/13

* Did not attend all RTOC/Region I X meetings — not
necessary for grant.

3rd Quarter

On Schedule

06/30/2014

09/30/2014

...4_June 2014 Monthly_Re
port.pdf

Attended Green Technology Summit (no cost to GAP grant).

Monthly reports provided for Tribal Council.

2nd Quarter

On Schedule

09/30/2014

09/30/2014

Attended RTOC/Region 9 meeting. 1/14

Applied to Colorado University online program “Community
Sustainability Management” to learn green technologies to
provide guidance to Tribes future development plans. No
cost to GAP grant. 3/14

1st Quarter

On Schedule

11/30/2013

09/30/2014

..._workshop_certificate._001
ipg

Attended General Assistance Program Workshop. Certificate
awarded.

Attended GAAP seminar conducted by casinos accounting
firm (no charge to budget except mileage).

Commitment #1.3

Description

TED will work with Tribal Administration and accountant to insure grant reporting and financial management fully
complies with the CFR, General Accepted Accounting Principles and the tribes Administrative Policy Manual. TED will
prepare a monthly report of grant expenditures according to the budget; thiswill be reviewed by the Tribal Administrator
and accountant. A report will be prepared by the TED to insure grant commitments are being met according to the
outputs and deliverables. Both reports will be submitted at the monthly Tribal Council meeting.

An equipment inventory to include purchases under $5,000 will be maintained according to the Tribal Administrative
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GAP Online Progress Report

Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

Policy Manual. The inventory will be submitted in the final report to EPA Region 9.

Estimated Cost $5568
End Date 09/30/2014
Positions Program Director/Assistant Director

Outputs and Deliverables

Full accountability of all grant funds for allowable costs. Monthly reports for Tribal Council review and approval -
financial and progress report. Quarterly and annual closeout (10/31/14) reports to EPA. Compliance with A-133 audit if
required. Equipment inventory will be included in annual report to Region 9 EPA.

Commitment #1.3 Reports

Reporting Status Milestone Commitment |Ouput (Documents) Work Accomplished

Period Date End Date

Covered

4th Quarter | Completed 09/30/2014 | 09/30/2014 * Reviewed budget and reporting requirements with

accountant and Tribal Administrator, reviewed with
accounting consultant for new chart of accounts. 11/13

* Received training on Quickbooks; created online account
access so | could directly monitor the chart of accounts for
Tribal EPA GAP grant expenditures. 3/13

« 12 Monthly reports submitted to Tribal Council.

3rd Quarter  |On Schedule |09/30/2014  |09/30/2014 Monthly report submitted to Tribal Council.
2nd Quarter  [On Schedule |09/30/2014 |09/30/2014 |..._March_2014 Monthly_Re [ Received training on Quickbooks; created online account
port.pdf access so | could directly monitor the chart of accounts for

Tribal EPA GAP grant expenditures. 3/14

Monthly report submitted to Tribal Council. Each monthly
report has the progress from the beginning of grant year to
current. March has the January & February informationin it,
so | did not load all three reports.

1st Quarter  |On Schedule (12/31/2013  {09/30/2014 Reviewed budget and reporting requirements with accountant

and Tribal Administrator, reviewed with accounting
consultant for new chart of accounts.
Monthly report submitted to Tribal Council.

Commitment #1.4

Description The EPA will review our quarterly reports and the Project Officer will provide a ongoing evaluation of our progress
under the grant. The TED and Tribal Administrator will conduct an administrative assessment with guidance from the
EPA. The TED, Tribal Administrator and Project Officer will work on the draft EPA evaluation before the final report is
mailed to the Triba Council.

Estimated Cost $928

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables

Draft EPA evaluation will be submitted to the Tribe for comment. Final EPA evaulaiton submitted to the tribe after
comments from the TED are reviewed and changes made to draft. The final grant closeout report will include the
evaluation for submittal to EPA by 10/31/14.

Commitment #1.4 Reports

Reporting Status Milestone Commitment |Ouput (Documents) Work Accomplished

Period Date End Date

Covered

4th Quarter  |Behind 09/30/2014  |09/30/2014 |..._Final_2014 Monthly_Rep |+ Quarterly Reports submitted via GAP online. Completed.
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GAP Online Progress Report

Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

Schedule ort.pdf * Final evaluation with TA and TED complete, but not
approved by TC dueto Tribal Dispute)
3rd Quarter  |Work not yet |09/30/2014  |09/30/2014 Quarterly reports submitted. End of year review not yet here.
scheduled
2nd Quarter  |On Schedule |09/30/2014  |09/30/2014 Quarterly report(s) submitted.
1st Quarter  |On Schedule [09/30/2014  {09/30/2014 1st quarterly report submitted to Project Officer.

Component #2: Environmental Planning and I nventory

Description

Owner is Creig Marcus

Long-Term Outcome

Assessment of the environment of tribal lands, thiswill lead to eventual clean-up of open dumps and other hazards.

M easures

I ntermediate Outcomes

Environmental Inventory
Tribal Environmental Plan

Estimated Component Cost

$17400

Estimated Work Year (FTE)

0.29

EPA Program Coding

Program Code: Cross Media Activities
Objective: Other: Planning and Inventory
Sub-objective: N/A

Commitment #2.1

Description Conduct an environmental inventory utilizing archived tribal records, field research, interviews with tribal members and
local government agencies.

Estimated Cost $8700

End Date 03/01/2014

Positions Program Director/Assistant Director

Outputsand Deliverables

An environmental inventory that identifies the exact nature of environmental issues that impact the tribal lands and
people. A resolution from the Tribal Council approving the inventory. The final environmental inventory will submitted
tothe EPA.

Commitment #2.1 Reports

Reporting Status Milestone Commitment |Ouput (Documents) Work Accomplished

Period Date End Date

Covered

4th Quarter | Completed 09/30/2014 |03/01/2014 |...onmental_Inventory 5.30.1 | Began assessment of environment of tribal lands to develop

4.pdf environmental inventory by reviewing existing tribal and
county records of identified environmental hazards. No
county records reflect any information. Tribal records
consisted of one FONS certified by the Tribein 1997 for
construction of acasino. 10/13

* Interviewed one tribal member who buried approximately
18 large car parts consisting of engines, transmissions,
chassis and some auto-body parts. Tribal member also
identified one house that had asbestos shingles was torn
down and buried on site. In November, the tribal member
will walk the property to identify the approximate
locations.10/13

* Investigated tribal lands with tribal member. Identified
|ocations of four homes that were burned or razed, identified
three additional burn/dump sites and two old septic tanks.
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GAP Online Progress Report Work Plan Period: 10/01/2013 - 09/30/2014
Tribe: Alturas Indian Rancheria California

Placed location on map and began filling out Open Dump
Inventory Form. GIS location will be done in January with
no-cost assistance from USFS. 11/13

* Requested any documents relating to environmental issues
from Northern CaliforniaBIA. Visited the USFS, NCRS and
National Wildlife Refuge officesto see if any documents or
records relating to the tribal lands existed — there are none on
file. There were no agreements that the Tribe approved the
National Wildlife Refuge from cutting off the water to the
slough that used to flow through the Rancheria. Also
research in local library for any documents relating to
environmental conditions on record — there were none on
file. 11/13

* GI'S mapping of open dump sites rescheduled to 2/5/14 at
request of USFS contact. 1/14

* Rough draft of tribal lands map started. 1/14

» GIS mapping of Rancheria complete. No charge to grant.
2/14

* Map still under development. 2/14

* Solid Waste Survey form for open dumps complete 2/14
 Environmental |nventory complete. 2/14

» Map still under development, final map projected for April.
3/14

» Map is complete — official survey isbeing donein Juneto
overlay map. 4/14

* Tribe approved Final Environmental Inventory 4/14

» Updated Environmental Inventory with Pesticide Info from
Refuge 5/14

4th Quarter | Completed 09/30/2014  |03/01/2014 * Began assessment of environment of tribal lands to develop
environmental inventory by reviewing existing tribal and
county records of identified environmental hazards. No
county records reflect any information. Tribal records
consisted of one FONS certified by the Tribein 1997 for
construction of a casino. 10/13

« Interviewed one tribal member who buried approximately
18 large car parts consisting of engines, transmissions,
chassis and some auto-body parts. Tribal member also
identified one house that had asbestos shingles was torn
down and buried on site. In November, the tribal member
will walk the property to identify the approximate
locations.10/13

* Investigated tribal lands with tribal member. Identified
locations of four homes that were burned or razed, identified
three additional burn/dump sites and two old septic tanks.
Placed location on map and began filling out Open Dump
Inventory Form. GIS location will be done in January with
no-cost assistance from USFS. 11/13

* Requested any documents relating to environmental issues
from Northern CaliforniaBIA. Visited the USFS, NCRS and
National Wildlife Refuge officesto see if any documents or
records relating to the tribal lands existed — there are none on
file. Therewere no agreements that the Tribe approved the
National Wildlife Refuge from cutting off the water to the
slough that used to flow through the Rancheria. Also
research in local library for any documents relating to

Page 5
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Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

environmental conditions on record — there were none on
file. 12/13

* GI'S mapping of open dump sites rescheduled to 2/5/14 at
request of USFS contact. 1/14

 Rough draft of tribal lands map started. 1/14

* GIS mapping of Rancheria complete. No charge to grant.
2/14

» Map still under development. 2/14

« Solid Waste Survey form for open dumps complete 2/14
 Environmental |nventory complete. 2/14

» Map still under development, final map projected for April.
3/14

» Map is complete — official survey isbeing donein June to
overlay map. 4/14

* Tribe approved Final Environmental Inventory 4/14
 Updated Environmental Inventory with Pesticide Info from
Refuge 5/14

3rd Quarter

On Schedule

04/01/2014

03/01/2014

...onmental_Inventory_5.30.1
4.pdf

Map is complete — officia survey is being donein June to
overlay map.

Tribe approved Final Environmental |nventory

Updated Environmental Inventory with Pesticide Info from
Refuge 5/

2nd Quarter

Behind
Schedule

03/01/2014

03/01/2014

..._Open_Dump_Form._AIR.
_2014.pdf
...|_Inventory_Resolution_00
2.bmp

GI'S mapping of open dump sites rescheduled to 2/5/14 at
request of USFS contact. 1/14

Rough draft of tribal lands map started. 1/14

GIS mapping of Rancheria complete. No charge to grant.
2/14

Map still under development. 2/14

Solid Waste Survey form for open dumps complete 2/14
(attached)

Environmental Inventory complete. 2/14 (attached)

Map still under development, final map projected for April.
3/14

1st Quarter

On Schedule

12/31/2013

03/01/2014

Began assessment of environment of tribal lands to develop
environmental inventory by reviewing existing tribal and
county records of identified environmental hazards. No
county records reflect any information. Tribal records
consisted of one FONS certified by the Tribein 1997 for
construction of acasino.

Interviewed one tribal member who buried approximately 18
large car parts consisting of engines, transmissions, chassis
and some auto-body parts. Tribal member also identified one
house that had asbestos shingles was torn down and buried
on site. In November, the tribal member will walk the
property to identify the approximate locations.

Investigated tribal 1ands with tribal member. Identified
locations of four homes that were burned or razed, identified
three additional burn/dump sites and two old septic tanks.
Placed location on map and began filling out Open Dump
Inventory Form. GIS location will be done in January with
no-cost assistance from USFS.
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Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

Requested any documents relating to environmental issues
from Northern CaliforniaBIA. Visited the USFS, NCRS and
National Wildlife Refuge officesto see if any documents or
records relating to the tribal lands existed — there are none on
file. Therewere no agreements that the Tribe approved the
National Wildlife Refuge from cutting off the water to the
slough that used to flow through the Rancheria. Also
research in local library for any documents relating to
environmental conditions on record — there were none on
file.

Commitment #2.2

Description Develop aTribal Environmental Plan according to the guidelines established by the EPA through ETEPS.
Estimated Cost $8700

End Date 07/01/2014

Positions Program Director/Assistant Director

Outputs and Deliver ables

A Tribal Environmental Plan that will allow for planning for grants and identify the need for assistance from the EPA
and other agencies to mitigate environmental issues. Progress on the TEP will be included in the GAP quarterly reports,
the final TEP will be submitted to the EPA by 7/1/14

Commitment #2.2 Reports

Reporting
Period
Covered

Status

Milestone
Date

Commitment
End Date

Ouput (Documents)

Work Accomplished

4th Quarter

Completed

09/30/2014

07/01/2014

...|_Environmental_Plan_Fina
|.pdf

* Began working on TEP; meet with Tribal Council to discuss
their priorities for future development and utilizing
environmental responsible development. 3/14

* Received approval for the Tribal Environmental Inventory.
3/14

* Attended Modoc County Task Force on Drought. Will be
reviewing committees work on Tribal Grants and other
federal assistance for areatribes. 3/14

* Began work on the Tribal Environmental Plan 5/14

* Presented final draft on the Tribal Environmental Plan to
Tribe 6/14

» Complete and approved. 8/14

3rd Quarter

On Schedule

07/01/2014

07/01/2014

..onmental_Plan_7.1.14_draf
t.pdf

Began work on the Tribal Environmental Plan
Presented final draft on the Tribal Environmental Plan to
Tribe

2nd Quarter

On Schedule

07/01/2014

07/01/2014

Began working on ETEP mods suggested by Project Officer;
meet with Tribal Council to discuss their priorities for future
development and utilizing environmental responsible
development. 3/14

Received Tribal Council approval for the Tribal
Environmental Inventory 3/14 (waiting on resolution)
Attended Modoc County Task Force on Drought. Will be
reviewing committees work on Tribal Grants and other
federal assistance for areatribes. 3/14

1st Quarter

On Schedule

12/31/2013

07/01/2014

The Environmental Inventory, which is critical to the TEP,
will be completed by March 1, 2014.

Component #3: Solid Waste and pollution prevention
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Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

Description

Owner is Creig Marcus

Long-Term Outcome

Cleanup of open dumps, reduction of solid waste production through a Integrated Solid Waste Management Plan.

M easures

I ntermediate Outcomes

Inventory of open dumps.

Integrated Solid Waste Management Plan

Develop framework for future codes and ordinances.
Green technologies

Estimated Component Cost

$17980

Estimated Work Year (FTE)

0.3

EPA Program Coding

Program Code: Solid and Hazardous Waste Activities
Objective: Capacity Building
Sub-objective: Solid Waste

Commitment #3.1

Description Conduct an inventory of open dumps to assess the health and contamination threat to the environment and public. Utilize
EPA records to identify open dumps.

Estimated Cost $8700

End Date 08/01/2014

Positions Program Director/Assistant Director

Outputsand Deliverables

Inventory of open dumps and environmental hazards. Data will be used in ordinance development and strategic
planning. Estimate timeline and cost to cleanup. Provide Open Dump Survey form to EPA by 8/1/14. Include in
quarterly report to EPA.

Commitment #3.1 Reports

Reporting Status Milestone Commitment |Ouput (Documents) Work Accomplished

Period Date End Date

Covered

4th Quarter Completed 09/30/2014 |08/01/2014 » Asreflected in Work Plan 2.1 deliverables, siteswill be

identified in November. 10/13

* Investigated tribal lands with tribal member. Identified
locations of four homes that were burned or razed, identified
three additional burn/dump sites and two old septic tanks.
Placed location on map and began filling out Open Dump
Inventory Form. GIS location will be done in January with
no-cost assistance from USFS. (This commitment was part of
21 aswell). 12/13

* Investigated any green technologies, products or procedures
in place with the casino — no palicy, practices or technologies
are used. 11/13.

* Received correspondence from EPA Region 9 personnel on
Open Dum Survey Forms. Project officer gave guidance that
aneed to develop a Soil Testing QAP needed to be
developed before testing for contaminates in old dumps.
Found one small pile of asbestos shingles next to historic
house. 12/13

* Began reading on the requirements for developing an
ISWMP. Will get more guidance at January meeting at EPA
Region 9. 12/13

* Visited Alturas Disposal and Modoc County Waste
Management for available resources. 12/13

» GIS mapping of open dump sites rescheduled to 2/5/14 at
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Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

request of USFS contact. 1/14

» Met with Michelle Baker and Oral Saulters from EPA Solid
Waste Team. They supplied example SWMP from Karuk
Tribeand Tribal Solid Waste Evaluation Tool so | could
establish baseline of solid waste production on the
Rancheria. 1/14

* Solid Waste Form for open dumps complete. 2/14

* Received copies of other tribes Solid Waste Plans for
reference. 3/14

* Began drafting Solid Waste Plan 5/13

» Met with RCAC on various issues including open dump
assistance. 6/14

* Presented draft of Solid Waste Plan/Ordinance to Tribe.
6/14

* Started draft of ISWMP. Will finish at Solid Waste
Workshop in August. 7/14

* Solid Waste Management Plan Complete. Approved by TC
8/28

3rd Quarter

On Schedule

06/30/2014

08/01/2014

» Met with RCAC on various issues including open dump
assistance.

2nd Quarter

On Schedule

08/01/2014

08/01/2014

GI'S mapping of open dump sites rescheduled to 2/5/14 at
request of USFS contact. 1/14

Met with Michelle Baker and Oral Saulters from EPA Solid
Waste Team. They supplied example SWMP from Karuk
Tribe and Tribal Solid Waste Evaluation Tool so | could
establish baseline of solid waste production on the
Rancheria. 1/14

Solid Waste Form for open dumps complete. 2/14 (already
attached)

Received copies of other tribes Solid Waste Plans for
reference. 3/14

1st Quarter

On Schedule

08/01/2014

08/01/2014

...w_85888_IMG-20131126-
00121.jpg

Asreflected in Work Plan 2.1 deliverables, sites were
identified in November.

Investigated tribal 1ands with tribal member. Identified
locations of four homes that were burned or razed, identified
three additional burn/dump sites and two old septic tanks.
Placed location on map and began filling out Open Dump
Inventory Form. GIS location will be done in January with
no-cost assistance from USFS. (This commitment was part of
2.1 aswell).

Received correspondence from EPA Region 9 personnel on
Open Dump Survey Forms. Project officer gave guidance
that aneed to develop a Soil Testing QAP needed to be
developed before testing for contaminates in old dumps.
Found one small pile of asbestos shingles next to historic
house.

Commitment #3.2

Description

Work in conjunction with EPA Tribal Solid Waste Team to develop ISWMP. Submit the draft ISWMP to EPA Tribal
Solid Waste Team for review and comment. After incorporating their recommendations, submit to Tribal Council for
review and approving resolution.
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Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

Estimated Cost $5800
End Date 09/30/2014
Positions Program Director/Assistant Director

Outputsand Deliverables

Develop and submit an Integrated Solid Waste Management Plan to EPA Tribal Solid Waste Team by 7/30/14. Submit a
final ISWMP to Tribal Council for final approval to submit to EPA by 9/30/14

Commitment #3.2 Reports

Reporting Status Milestone Commitment |Ouput (Documents) Work Accomplished

Period Date End Date

Covered

3rd Quarter  |On Schedule |06/30/2014  [09/30/2014 |...ste_Ordinance _7.1.14 Draf |Began drafting Solid Waste Plan

t.pdf Presented draft of Solid Waste Plan to Tribe.

2nd Quarter  [On Schedule |09/30/2014 |09/30/2014 Met with Michelle Baker and Oral Saulters from EPA Solid
Waste Team. They supplied example SWMP from Karuk
Tribeand Tribal Solid Waste Evaluation Tool so | could
establish baseline of solid waste production on the
Rancheria. 1/14

1st Quarter  |On Schedule [07/30/2014  {09/30/2014 Began reading on the requirements for devel oping an

ISWMP. Will get more guidance at January meeting at EPA
Region 9.

Visited Alturas Disposal and Modoc County Waste
Management for available resources.

Commitment #3.3

Description Develop resources for green building standards, resources for green products and green energy reduction technologies.
Using these resources to develop future Green standards section of TEO and an eventual Green Ordinance.

Estimated Cost $3480

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputsand Deliverables

Develop resources for green building standards, resources for green products and green energy reduction technologies.
Using these resources to develop future Green standards section of TEO and an eventual Green Ordinance.

Commitment #3.3 Reports

Reporting Status Milestone Commitment |Ouput (Documents) Work Accomplished

Period Date End Date

Covered

4th Quarter | Completed 09/30/2014 | 09/30/2014 » Michelle Baker and Oral Saulters supplied alink to Tribal

Green Building Codes Devel opment Guidance and the GRID
alternatives SASH program. And supplied contact for
Hopland Tribal EPA for information on their recycling
center. 1/14

* Applied to Colorado University online program
“Community Sustainability Management” to learn green
technologies to provide guidance to Tribes future
development plans. 3/14

« Using evaluation materials from the Green Technology
Conference, began surveying green usage at Tribal
Government buildings, Tribal housing and economic
development entities.

* RCAC provided energy audit template. 6/14
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Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

 Green Resources Binder complete. Given to Economic
Development Entities 8/14

3rd Quarter | On Schedule

06/30/2014

09/30/2014 Using evaluation materials from the Green Technology
Conference, began surveying green usage at Tribal
Government buildings, Tribal housing and economic
development entities.

RCAC provided energy audit template

2nd Quarter  {On Schedule

09/30/2014

09/30/2014 Michelle Baker and Oral Saulters supplied alink to Tribal
Green Building Codes Development Guidance and the GRID
alternatives SASH program. And supplied contact for
Hopland Tribal EPA for information on their recycling
center. 1/14

Applied to Colorado University online program “Community
Sustainability Management” to learn green technologiesto
provide guidance to Tribes future development plans. No

cost to GAP grant. 3/14

1st Quarter  [On Schedule

09/30/2014

09/30/2014 Investigated any green technologies, products or procedures
in place with the casino and tribal maintenance — no policy,

practices or technologies are used.

Visited Alturas Disposal and Modoc County Waste
Management for available resources, no large scale
recycling/green practices are available.

Component #4: | nsecticide and Rodenticide Program development

Description

Owner is Creig Marcus

Long-Term Outcome

Education of tribal members, vendors and staff about the proper usage of dangerous chemicals and their interaction with
a healthy environment.

Measures

Intermediate Outcomes

Insecticide regulations for future Tribal Environmental Ord.(TEO)
Education and protection of tribal members and visitors
Understanding and networking with local governmental programs
Inventory of pesticides and chemicals

Estimated Component Cost

$11484

Estimated Work Year (FTE)

0.19

EPA Program Coding

Program Code: Toxic Substances Activities
Objective: Pesticides
Sub-objective: N/A

Commitment #4.1

Description Educate and train tribal members, staff and residents on the proper usage of insecticides. This will be accomplished by a
workshop conducted by the TED, local wildlife officials and the local health department.

Estimated Cost $2204

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputsand Deliverables

Submit report of workshop and contacts in quarterly and final report to EPA on 10/31/14.

Commitment #4.1 Reports

Reporting Status

Period

Milestone
Date

Commitment
End Date

Ouput (Documents) Work Accomplished
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Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

Covered

4th Quarter

Completed

09/30/2014

09/30/2014

*» Requested list of insecticides and rodentcides from casino
and tribal maintenance. No MSDS or other datais
maintained. No record of products used nor any safety or
usage data maintained.12/13

* Requested MSDS from Modoc County and National
Wildlife Refuge on mosquito spraying program and any
other hazardous insecticides, pesticides or rodenticides used.
Visited surrounding ranches and farms for information on
their products used. 12/13

» Met with Marcy Katzin, EPA Specidist in Pesticide
Program. She will be supplying follow up technical
assistance on Integrated Pest Management and assistance
with Pesticide Ordinance development. 1/14

* Received list of pesticides used at casino and tribe; received
list from National Wildlife Refuge and Modoc County,
shared list with Marcy Katzin for technical advice on the
nature of pesticides used. Researched the pesticides.
Investigated casino and tribal usage of pesticides—no
proceduresin place. 2/14

* Requested to be on Modoc County Agricultural Department
ad hoc Committee on Pesticide usage. 3/14

* Began drafting Pesticide Workshop materials. 6/14

* Conducted Pesticide Workshop on 8/9 using only electronic
media. Gave USB drive to 7 attendees. 8/14

« Attended water quality, drought management and
agricultural meetings conducted by Modoc County.
Presented on tribes water status and future agricultural plans.

3rd Quarter

Work not yet
scheduled

06/30/2014

09/30/2014

Not scheduled yet.

2nd Quarter

Work not yet
scheduled

09/30/2014

09/30/2014

Not yet scheduled. Will begin development of classin third
quarter.

1st Quarter

Work not yet
scheduled

09/30/2014

09/30/2014

Meeting scheduled with EPA Officer Marcy Katzin at
January RTOC/EPA mesting.

Commitment #4.2

Description Utilizing the Tribal Environmental Inventory to assist in identifying pesticides used by the Rancheria, the casino and
members, to document the type, handling, storage and amount used. Inventory the chemicals used, associated hazards
and treatment schedules. Research alternative green aternatives. Due to the tribal 1and being bordered by Wildlife
preserve and farmland, local governments conduct extensive spraying throughout the year. Research, network and
develop relationships with local government agencies that utilize these chemicals for insect and pest control.

Estimated Cost $6920

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliver ables

Established understandings with local government agencies on chemicals being used resulting in increased safety to
tribal members, residents and staff. A comprehensive inventory of the pesticides, chemicals and their usage will be
produced. Thiswill be included in the annual report to the EPA on 10/31/14.

Commitment #4.2 Reports

Reporting
Period
Covered

Status

Milestone
Date

Commitment
End Date

Ouput (Documents)

Work Accomplished
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GAP Online Progress Report

Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

4th Quarter

Completed

09/30/2014

09/30/2014

...3_Pesticide_Inventory_Dat
apdf

* Requested list of insecticides and rodentcides from casino
and tribal maintenance. No MSDS or other datais
maintained. No record of products used nor any safety or
usage data maintained.12/13

* Requested MSDS from Modoc County and National
Wildlife Refuge on mosquito spraying program and any
other hazardous insecticides, pesticides or rodenticides used.
Visited surrounding ranches and farms for information on
their products used. 12/13

» Met with Marcy Katzin, EPA Specialist in Pesticide
Program. She will be supplying follow up technical
assistance on Integrated Pest Management and assistance
with Pesticide Ordinance development. 1/14

* Received list of pesticides used at casino and tribe; received
list from National Wildlife Refuge and Modoc County,
shared list with Marcy Katzin for technical advice on the
nature of pesticides used. Researched the pesticides.
Investigated casino and tribal usage of pesticides —no
proceduresin place. 2/14

* Requested to be on Modoc County Agricultural Department
ad hoc Committee on Pesticide usage. 3/14

* Began drafting Pesticide Workshop materials. 6/14

» Conducted Pesticide Workshop on 8/9 using only electronic
media. Gave USB drive to 7 attendees. 8/14

* Attended water quality, drought management and
agricultural meetings conducted by Modoc County.
Presented on tribes water status and future agricultural plans.

3rd Quarter

On Schedule

06/30/2014

09/30/2014

List of pesticides included in the Environmental Inventory.
Attended Green California Summit Conference - learned
about green aternatives.

2nd Quarter

On Schedule

09/30/2014

09/30/2014

Met with Marcy Katzin, EPA Specialist in Pesticide
Program. She will be supplying follow up technical
assistance on Integrated Pest Management and assistance
with Pesticide Ordinance development. 1/14

Received list of pesticides used at casino and tribe; received
list from National Wildlife Refuge and Modoc County,
shared list with Marcy Katzin for technical advice on the
nature of pesticides used. Researched the pesticides.
Investigated casino and tribal usage of pesticides—no
proceduresin place. 2/14

Reguested to be on Modoc County Agricultural Department
ad hoc Committee on Pesticide usage. 3/14

1st Quarter

On Schedule

09/30/2014

09/30/2014

Requested list of insecticides and rodentcides from casino
and tribal maintenance. No MSDS or other dataiis
maintained. No record of products used nor any safety or
usage data maintained. | will get further guidance at Region
9 meeting in January.

Reguested MSDS from Modoc County and National Wildlife
Refuge on mosquito spraying program and any other
hazardous insecticides, pesticides or rodenticides used.
Visited surrounding ranches and farms for information on
their products used.

Commitment #4.3
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GAP Online Progress Report

Work Plan Period: 10/01/2013 - 09/30/2014

Tribe: Alturas Indian Rancheria California

Description Utilizing the Tribal Environmental Inventory, Tribal Environmental Plan and EPA resources, prepare guidelines and
regulations that will beincluded as a section in the future Tribal Environmental Ordinance.

Estimated Cost $2320

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables

TEO.

Submit the inventory and proposed guidelines/regulations to Project Officer for comment, then submit to the Tribal
Council for final approval. Include in annual report to EPA on 10/31/14. Section will be ready for inclusion for future

Commitment #4.3 Reports

Reporting
Period
Covered

Status

Milestone
Date

Commitment
End Date

Ouput (Documents)

Work Accomplished

4th Quarter

Completed

09/23/2014

09/30/2014

* |dentified one existing ordinance: “ALTURAS INDIAN
RANCHERIA ENVIRONMENTAL POLICY
ORDINANCE" (attached as exhibit) that was written to meet
the minimum requirements for the Tribal-State compact for
conducing gaming. 10/13

* Obtained Pesticide Ordinances from another tribe. 5/13

« Began identification of non-native or invasive species on
tribal land. 6/14

* Began draft of Pesticide Ordinance 6/14

* Inventory of pesticides and workshop guidelines submitted
to TC. 8/14

(Tribal Council did not approve draft of Pesticide Ordinance
before end of grant year due to Tribal Dispute)

3rd Quarter

On Schedule

06/30/2014

09/30/2014

Obtained Pesticide Ordinances from another tribe.
Began draft of Pesticide Ordinance

Began identification of non-native or invasive species on
tribal land.

2nd Quarter

On Schedule

09/30/2014

09/30/2014

Review, revocation and draft of new Environmental
Ordinance will begin in third quarter.

1st Quarter

On Schedule

09/30/2014

09/30/2014

...ental PolicyOrdinancel-3-
05.pdf

Identified one existing ordinance: “ALTURASINDIAN
RANCHERIA ENVIRONMENTAL POLICY
ORDINANCE” (attached as exhibit) that was written to meet
the minimum requirements for the Tribal-State compact for
conducing gaming.
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